CPRM - SERVIGO GEOLOGICO DO BRASIL
MUSEU DE CIENCIAS DA TERRA

CONSTRUPOWER ENGENHARIA LTDA
OBRA : Projeto Executivo para revitalizagdo do Museu de Ciéncias da Terra e seus Laboratérios Associados
LOCAL : Av. Pasteur 404 - Urca - Rio de Janeiro - RJ
DATA BASE : 11/2025
CRONOGRAMA FiSICO-FINANCEIRO - Reprogramagio - Rev 2026-09-03

®

CONSTRUPOWER
ENGENHARIA LTDA

MES abr/26 maif26 jun/26 juli26 agol26 set/26 out/26 nov/26 dez/26 jani27 fevi27 mar/27 abr/27 mail27 jun/27 juli2r agol27 set/27 out/27
MEDICAO 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36
ITEM DESCRIGAO DOS SERVIGOS Valor % 15 DIAS 30 DIAS 45 DIAS 60 DIAS 75 DIAS 90 DIAS 105DIAS | 120 DIAS | 135DIAS | 150 DIAS 165 DIAS 180 DIAS 195 DIAS 210 DIAS 225 DIAS 240 DIAS 255 DIAS 270 DIAS 285 DIAS 300 DIAS 315 DIAS 330 DIAS 345 DIAS 360 DIAS 375 DIAS 390 DIAS 405 DIAS 420 DIAS 435 DIAS 450 DIAS 465 DIAS 480 DIAS 495 DIAS 510 DIAS 525 DIAS 540 DIAS
. 63.561 - 680 - 8.329 1.666 6.663 595 595 574 1.255 33.208 33.208 29.282 29.282 1.520 2.201 1.520 1.520 1.520 4.605 1.520 1.520 1.520 1.520 1.520 1.520 1.520 1.520 1.520 1.520 1.520 1.520 1.520 1.520 1.479
1 |SERVICOS TECNICOS PRELIMINARES 244,553
25,99%
161.929
2 |CANTEIRO DE OBRAS 3.247.231
4,99% 7,65% 2,43% 2,10% 2,07% 2,44% 2,44% 2,44% 2,44% 2,78% 2,72% 2,69% 2,69% 2,69% 2,69% 2,69% 2,69% 2,69% 2,69% 2,69% 2,69% 2,69% 2,69% 2,69% 2,34% 2,34% 2,34% 2,34% 2,34% 2,34% 2,34% 2,34% 11,67%
~ 15.248 - 4.995 - 21.699 11.050 820.317 179.351 179.351 179.351 179.351 179.351 179.351 179.351 179.351 179.351 179.351 179.351 179.351 179.351 179.351 179.351 177.418 176.003 176.003 176.003 176.003 176.003 176.003 115.689 151.247 151.247 151.247 151.247 151.247 430.367
3 |ADMINISTRAGAO LOCAL 6.099.298
0,25% = 0,08% = 0,36% 0,18% 13,45% 2,94% 2,94% 2,94% 2,94% 2,94% 2,94% 2,94% 2,94% 2,94% 2,94% 2,94% 2,94% 2,94% 2,94% 2,94% 2,91% 2,89% 2,89% 2,89% 2,89% 2,89% 2,89% 1,90% 2,48% 2,48% 2,48% 2,48% 2,48% 7,06%
52.495 - 46.213 21.638 14.964 24.158 8.222 8.955 8.955 12.234 12.234 12.234 11.973 13.262 13.388 12.125 12.007 7.089 7.089 7.089 7.089 4.351 4.351 3.813 3.813 3.276 3.276 5.065
4 |DEMOLIGOES 341.355 0,38
- - 15,38% - 13,54% 6,34% 4,38% 7,08% 2,41% 2,62% 2,62% 3,58% 3,58% 3,58% 3,51% 3,89% 3,92% 3,55% 3,52% 2,08% 2,08% 2,08% 2,08% 1,27% 1,27% 1,12% 1,12% 0,96% 0,96% 1,48% - - - - - -
- 599 54 123 738 387.770 503.880 634.829 703.710 825.894 816.877 823.181 890.602 899.972 861.269 825.718 811.002 811.002 756.783
5 |ESTRUTURA 10.554.004 11,77
= = = = = = = 0,01% 0,0005% 0,0012% 0,01% 3,67% 4,77% 6,02% 6,67% 7,83% 7,74% 7,80% 8,44% 8,53% 8,16% 7,82% 7,68% 7,68% 717% - - - - - - - - - - -
N - - - - 810 440 440 19.838 27.032 27.032 28.352 59.541 80.490 54.192 52.432 190.544 190.544 168.096 158.703 44.027 86.181 63.344 59.728 59.728 59.728 59.728 59.728 59.728 59.728 59.728
6 |ALVENARIAS E VEDACOES 1.729.863 1,93
= = = = = = = = 0,05% 0,03% 0,03% 1,15% 1,56% 1,56% 1,64% 3,44% 4,65% 3,13% 3,03% 11,01% 11,01% 9,72% 9,17% 2,55% 4,98% 3,66% 3,45% 3,45% 3,45% 3,45% 3,45% 3,45% 3,45% 3,45% - -
- - - 3.574 44.049 19.661 - 8.949 9.202 142.109 143.378 182.551 182.551 182.551 181.525 607.488 520.102 764.416 473.417 442.461 339.143 338.513 184.623 - -
7 |COBERTURA 4.770.263 5,32
- - - - - 0,07% 0,92% 0,41% - 0,19% 0,19% 2,98% 3,01% 3,83% 3,83% 3,83% 3,81% 12,73% 10,90% 16,02% 9,92% 9,28% 7,11% 7,10% 3,87% - - - - - - - - - - -
N - - - - - - - 92.476 92.476 92.476 92.476 92.476 92.476 92.476 92.476 92.476 92.476 92.476 92.476 92.476 92.476
8 |IMPERMEABILIZACAO 1.849.517 2,06
= = = = = = = = = - - 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% - - - - -
4.514 - - 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 110.792 106.278
9 |ESQUADRIAS EXISTENTES 2.659.001 2,97
= = = = = = = = 0,17% - -
- - 28.096 - -
10 |ESQUADRIAS NOVAS 7.217.062 8,05
= = = = = = = = 0,39% - 1,75% 1,75% 2,63% 4,00% 4,00% 5,12% 5,12% 5,12%
107.604 167.483 198.816 187.122 206.539 209.482 216.974 187.848 187.848 137.937
11 |REVESTIMENTOS PAREDES INTERNAS 3.839.522 4,28
= = = = = 0,85% 1,42% 1,87% 2,80% 2,92% 4,36% 5,18% 4,87% 4,87% 4,87% 4,87% 5,38% 5,46% 5,70% 5,65% 4,89% 4,89% 4,82% 4,82% 4,82% 3,59% 1,80% 1,75% 1,03% 0,214% 0,21% 0,43% 0,43% 0,43%
- - - 4.970 33.625 37.745 21.006 20.043 78.003 78.003 78.003 83.490 83.490 83.490 88.977 88.977 88.977 88.977 88.977 83.490 83.490 90.271 78.916 84.311 53.460 38.439 32.952 32.952 18.594 18.594 12.396
12 [REVESTIMENTOS FACHADAS 1.674.611 1,87
= = = = = 2,25% 1,25% 1,20% 4,66% 4,66% 4,66% 4,99% 4,99% 4,99% 5,31% 5,31% 5,31% 5,31% 5,31% 4,99% 4,99% 5,39% 4,71% 5,03% 3,19% 2,30% 1,97% 1,97% 1.11% 1,11% 0,74% - - -
- - - - - 402.298
13 |REVESTIMENTOS FORROS 5.542.911 6,18
= = = = = 0,21% = = = - - - 4,03% 4,03% 4,03% 4,03% 4,99% 4,99% 4,99% 4,99% 4,99% 4,99% 4,99% 4,99% 3,42% 7,26% -
18.294 - - - - - 200.201 200.201 200.201 200.201 200.201 200.201 200.201 200.201 357.876 340.007 398.883 398.883 397.987 321.713 279.612 838.835
14 |REVESTIMENTO DE PISOS 7.164.869 7,99
= = = = = = = 0,002553 = - - - - 2,79% 2,79% 2,79% 2,79% 2,79% 2,79% 2,79% 2,79% 4,99% 4,99% 5,33% 5,33% 4,75% 4,75% 4,83% 5,64% 5,57% 5,57% 5,55% 4,49% 3,90% 11,71%
- - - - - - - - - 42.482 42.482 42.482 42.482 42.482 42.482 42.482 42.482 42.482 42.482 42.482 42.482 42.482 42.482 42.482 42.482 84.963
15 |RODAPES 849.632 0,95
16 |LOUCAS, METAIS e ACESSORIOS 1.071.216 1,19
= = = = = = = = = - 5,00% 5,00%
81.013 81.013
17 |LUMINARIAS 1.620.259 1,81
= = = = = = = = - 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00%
~ . - - - - 119.874 112.418 685.389 657.886
18 [INSTALAGOES ELETRICAS 4.397.253 4,90
= = = = = = = = 11,70% 1,04% 1,04% 1,93%
~ . - - - - 675 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 12.796 4.848 2.424 2424 2424
19 [INSTALAGOES HIDRAULICAS 255.928 0,29
= = = = = = = = 0,26% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 1,89% 0,95% 0,95% 0,95% - - - -
2 INSTALAGOES ESGOTOS / AGUAS 1287692 14 - - - - 4.073 1.710 64.369 64.369 64.369 64.369 64.369 64.369 64.369 64.369 64.369 64.386 64.309 64.348 64.191 64.191 64.191 64.191 64.515 62.949 62.659 25.064 25.064 12.532
PLUVIAIS - - - - - - - - 0,32% 0,13% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 5,00% 4,99% 5,00% 4,98% 4,98% 4,98% 4,98% 5,01% 4,89% 4,87% 1,95% 1,95% 0,97% - - - -
” INSTALAQOES DE COMBATE A 382182 043 - - - - - - - - - 3.822 3.822 3.822 19.109 22.931 22.931 22.931 22.931 22.931 22.931 22.931 22.931 22.931 22.931 22.931 22.931 22.931 22.931 22.931 7.644 -
INCENDIO = = = = = = = = = - - - - 1,00% 1,00% 1,00% 5,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 2,00% - - -
22 :;’;‘:Kééﬁg\s)s DE DETECGAO E ALARME 476.372 053
= = = = = = = = = - - - - 1,00% 1,00% 1,00% 5,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 2,00% -
~ - - - - 10.469 15.211 4.783 21.367 29.483 29.208 27.989 24.079 15.505 13.179 9.991 14.597 8.988 7.047 7.047 7.047 153.024 153.024 308.513 308.415
23 |INSTALACOES ESPECIAIS 1.228.626 1,37
= = = = = = = = 0,81% 25,11%
2 INSTALAGOES DE ATERRAMENTO / 70967 008 - - - - - - - - - - - 710 710 710 2129 4.258 4.258 4.258 4.258 4.258 4.258 4.258 4.258 4.258 4.258 4.258 4.258 4.258 4.258 4.258 2.839 -
SPDA = = = = = = = = = - - - - 1,00% 1,00% 1,00% 3,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 6,00% 4,00% - - -
2.328 2.328 2.328 75.498 75.498 308.883 308.883 308.883 615.439 615.439 615.439 615.439 615.439 615.439 999.546 926.376 926.376 770.541 692.990 615.439 659.664 659.664 504.562 504.562 458.010
25 |INSTALAGOES DE AR CONDICIONADO 12.494.993 13,93
- - - - - - - - - 0,02% 0,02% 0,02% 0,60% 0,60% 2,47% 2,47% 2,47% 4,93% 4,93% 4,93% 4,93% 4,93% 4,93% 8,00% 7.41% 7.41% 6,17% 5,55% 4,93% 5,28% 5,28% 4,04% 4,04% 3,67% - -
B B B - 27.559 36.745 27.559 B - B B B - - - B - B B - - B B B B
26 [INSTALACOES DE AR COMPRIMIDO 91.862 0,10
= = = = = = = = = - B B B - 30,00% 40,00% 30,00% - - - B B - - - - - - B - - B - B B B
27 INSTALAGOES DE SONORIZAGAO 198.854 022 - - - - - - - - - - - 19.885 49.714 49.714 39.771 19.885 19.885
AUDITORIO - - - - - - - - - - - - - - - - - - - - - - - - - - - - - 10,00% 25,00% 25,00% 20,00% 10,00% 10,00% -
3.654.896 - 781.287 - - - - - - - - - - - - 271.836 271.836
28 |ELEVADOES E ESCADAS ROLANTES 5.436.716 6,06
= = = = = = = = = - 67,23% B 14,37% - - - - - - - B B - - - - - - B - - 4,20% 4,20% 5,00% 5,00% -
. - - - - 375.898 375.898
29 [MOBILIARIO 751.796 0,84
= = = = = = = = = - B B B - - - - - - - B B - - - - - - B - - B - B 50,00% 50,00%
~ 5.205 5.205 5.205 5.205 5.205 5.205 5.205 103.961 103.961 183.203
30 |COMPLEMENTACAO DA OBRA 526.086 0,59
- - - - - - 0,99% 34,82%
- - 14( 293.688
31 |OMISSOS 1.594.712 1,78
- - 1,14% - 1,00% 0,47% 0,33% 1,55% 3.17% 2,30% 0,71% 1,53% 1,65% 1,85% 1,85% 2,95% 2,66% 8,78% 8,78% 8,78% 8,78% 8,78% 8,78% 8,78% 8,78% 8,78% 8,78% 8,78% 8,78% 8,78% 8,78% 8,78% 8,78% 8,90% 8,58% -81,12%
TOTAL GERAL | 89.669.204 240.738 0 78.432 0 340.714 173.506 | 1.050.134 446.534 | 1.008.124 709.027 4.360.954 1.845.618 2.898.189 2.618.867 3.156.081 3.081.108 3.231.652 4.199.477 4.239.687 | 4.616.111 4.321.189 4.329.987 4.184.493 4.456.553 4.240.718 3.207.014 2.955.925 | 2.787.134 2.818.543 2.888.597 3.502.691 3.593.223 2.739.958 2.614.699 2.657.227 76.297
PERCENTUAL 100,00 0,27% 0,00% 0,09% 0,00% 0,38% 0,19% 1,17% 0,50% 1,12% 0,79% 4,86% 2,06% 3,23% 2,92% 3,52% 3,44% 3,60% 4,68% 4,73% 5,15% 4,82% 4,83% 4,67% 4,97% 4,73% 3,58% 3,30% 3,11% 3,14% 3,22% 3,91% 4,01% 3,06% 2,92% 2,96% 0,09%
TOTAL GERAL ACUMULADO 240.738 240.738 319.170 319.170 659.884 833.390 | 1.883.524 | 2.330.058 | 3.338.182 | 4.047.210 8.408.164 | 10.253.782 13.151.971 | 15.770.837 | 18.926.919 | 22.008.027 25.239.679 | 29.439.157 | 33.678.843 | 38.294.954 | 42.616.143 | 46.946.131 | 51.130.624 | 55.587.177 | 59.827.895 63.034.910 | 65.990.835 | 68.777.969 71.596.512 | 74.485.110 | 77.987.801 | 81.581.023 | 84.320.981 86.935.680 | 89.592.907 | 89.669.204
PERCENTUAL ACUMULADO 0,27% 0,27% 0,36% 0,36% 0,74% 0,93% 2,10% 2,60% 3,72% 4,51% 9,38% 11,44% 14,67% 17,59% 21,11% 24,54% 28,15% 32,83% 37,56% 42,71% 47,53% 52,35% 57,02% 61,99% 66,72% 70,30% 73,59% 76,70% 79,85% 83,07% 86,97% 90,98% 94,04% 96,95% 99,91% 100,00%
Premissas

Além dos itens abaixo, este cronograma esta premissado e condicionado pelas observagdes registradas apresentadas na reprogragéo do cronograma em 03/09/2026.
1. Realizado até a Medigdo 09 - 2a Quinzena de Ago/26

2. Plano de Desocupagao de Ambientes - conforme datas programadas



